TIMELINE AND MAJOR OBJECTIVES

PHASE ONE
Project Initiation

Commission Consideration and Acceptance
April 12, 2007

Project initiation meeting with County staff
Week of April 16, 2007

Create Project Website
Complete prior to 4-23-07

Public Announcement
April 26, 2007

Joint meeting of CPT/Steering Committee (#1)
May 2007

PHASE TWO
Information Gathering and Analysis

Gather and analyze information
May/June 2007

PHASE THREE
Visioning and Strategic Planning

CPT Meeting (#2) Steering Committee (#2)
June 2007

CPT Meeting (#3) Steering Committee (#3)
Late July 2007

FOCUS GROUPS
August/September 2007

CPT Meeting (#4) Steering Committee (#4)
Late September 2007

PUBLIC MEETING No. 1
Mid October 2007

ETC Survey
October/November 2007

CPT Meeting (#5) Steering Committee (#5)
January 2008

PHASE FOUR
Preliminary Plan

CPT Meeting (#6) Steering Committee (#6)
February 2008

CPT Meeting (#7) Steering Committee (#7)
March 2008

Preliminary plan drafted
March/April 2008

PHASE FIVE
Final Plan Development

PUBLIC MEETING No. 2
April 2008

Finalize plan document
May 2008

County Commission considers the plan for adoption
May 2008